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ESTIMATE RUN 09/29/2010

ESTIMATE SUMMARY 21:47:51

CONTID: C17070         ESTIMATE NO: 0009 PROG 2005

PCN: 17070-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 MOUNTAIN CORRIDOR ITS - W PERCENT TIME:

PROJECT NO: C R100-164                    

I-70 MOUNTAIN CORRIDOR ITS - W

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

TETRA TECH CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 09/29/2010 DATE TIME STARTED 06/22/2009

345 West 62nd Ave. Unit B DATE LET 05/21/2009 DATE WORK BEGAN

 DATE AWARDED 06/01/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/22/2009 DATE ACCEPTED

Denver CO 80216     720-881-7111 DATE NOTICE TO PROCEED 06/22/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 866,649.72 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 365,720.02 NON-PARTICIPATING 26,067.98

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.33

FIXED COMPLETION DATE

FIXED COMPLETION DATE

75.47%

212,583.32

26,067.98

26,067.98

26,067.98

$

$

$

$

0.00

654,066.40

654,066.40

0.00

654,066.40

-5,485.80

0.00

648,580.60

0.00

AMOUNT DUE 648,580.60 26,067.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 26,067.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

JEFFERSON, REGION 1 EAGLE

465.0 TIME ALLOW: 12/31/2010 ??:??:??

ORIG TIME ALLOW: 10/30/2009 ??:??:??
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PCN: 17070-BID    ESTIMATE RUN 09/29/2010

PROJECT: C R100-164                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:47:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *POTHOLING 20.000

14.000

203-01597  
 

34.000

HOUR

155.00000 5,270.0034.000

2,170.00

0010 *EROSION LOG 160.000

0.000

208-00005  
 

160.000

LF  

5.00000 800.00160.000

0.00

0015 *GRAVEL BAG 0.000

0.000

208-00034  
 

0.000

LF  

16.00000 0.000.000

0.00

0020 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

0.000

HOUR

94.00000 0.000.000

0.00

0025 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

0.000

HOUR

122.00000 0.000.000

0.00

0030 *RESET DELINEATOR 0.000

0.000

210-00090  
 

20.000

EACH

63.00000 0.000.000

0.00

0035 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

10.000

EACH

185.00000 0.000.000

0.00

0040 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.500

ACRE

1,379.00000 0.000.000

0.00

0045 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

0.500

ACRE

2,603.00000 0.000.000

0.00

0050 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.500

ACRE

2,059.00000 0.000.000

0.00

0055 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

75.000

LB  

14.00000 0.000.000

0.00
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PCN: 17070-BID    ESTIMATE RUN 09/29/2010

PROJECT: C R100-164                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:47:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 HOT MIX ASPHALT (PATCHING) (ASPHALT) 2.350

0.000

403-00720  
 

5.000

TON 

412.00000 968.202.350

0.00

0065 *FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

9.00000 0.000.000

0.00

0070 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 0.000

0.000

612-00033  
 

10.000

EACH

88.00000 0.000.000

0.00

0075 LOCATION MARKER (FIBER OPTIC)(DOME) 45.000

0.000

612-00260  
 

48.000

EACH

110.00000 4,950.0045.000

0.00

0080 *4 INCH ELECTRICAL CONDUIT (MULTIDUCT) (JACKED) 1,387.000

0.000

613-00406  
 

1,387.000

LF  

56.00000 77,672.001,387.000

0.00

0085 1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 6,705.000

0.000

613-01125  
 

6,705.000

LF  

4.00000 26,820.006,705.000

0.00

0090 2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,578.000

0.000

613-01200  
 

3,578.000

LF  

5.00000 17,890.003,578.000

0.00

0095 PULL BOX (24"X36"X18") 46.000

0.000

613-07034  
 

46.000

EACH

764.00000 35,144.0046.000

0.00

0100 *WIRING (SPECIAL) 1.000

0.000

613-10010  
 

1.000

L S 

12,163.00000 12,163.001.000

0.00

0105 COMMUNICATIONS CABINET 11.000

0.000

614-72830  
 

11.000

EACH

971.00000 10,681.0011.000

0.00

0110 *FIBER OPTIC TERMINATION PANEL - 6 FIBER 0.000

0.000

614-87006  
 

17.000

EACH

143.00000 0.000.000

0.00
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PCN: 17070-BID    ESTIMATE RUN 09/29/2010

PROJECT: C R100-164                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:47:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *BUFFER TUBE FAN OUT KIT 0.000

0.000

614-87015  
 

17.000

EACH

166.00000 0.000.000

0.00

0120 *OPTICAL TRANSCEIVER 11.000

0.000

614-87020  
 

24.000

EACH

1,233.00000 13,563.0011.000

0.00

0125 OPTICAL TRANSCEIVER CHASSIS 1.000

0.000

614-87025  
 

2.000

EACH

772.00000 772.001.000

0.00

0130 CLOSED CIRCUIT TELEVISION 9.000

0.000

614-87320  
 

9.000

EACH

4,014.00000 36,126.009.000

0.00

0135 *TEST FIBER OPTIC CABLE 0.000

0.000

614-87350  
 

1.000

L S 

5,045.00000 0.000.000

0.00

0140 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 19,137.000

0.000

614-87406  
 

19,137.000

LF  

1.50000 28,705.5019,137.000

0.00

0145 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 3,722.000

0.000

614-87424  
 

3,722.000

LF  

3.00000 11,166.003,722.000

0.00

0150 VIDEO DECODER 0.000

0.000

614-87660  
 

2.000

EACH

4,276.00000 0.000.000

0.00

0155 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

33,207.52000 33,207.521.000

0.00

0160 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

2,992.00000 2,992.001.000

0.00

0165 *FLAGGING 156.000

16.000

630-00000  
 

172.000

HOUR

24.00000 4,128.00172.000

384.00
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PCN: 17070-BID    ESTIMATE RUN 09/29/2010

PROJECT: C R100-164                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:47:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

0.000

DAY 

171.00000 0.000.000

0.00

0175 *TRAFFIC CONTROL MANAGEMENT 104.000

0.000

630-00012  
 

104.000

DAY 

878.00000 91,312.00104.000

0.00

0180 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

0.000

EACH

59.00000 0.000.000

0.00

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

10.00000 0.000.000

0.00

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.000

0.000

630-80342  
 

18.000

EACH

9.00000 81.009.000

0.00

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.000

630-80343  
 

22.000

EACH

11.00000 79.207.200

0.00

0200 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

0.000

SF  

36.00000 0.000.000

0.00

0205 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80355  
 

0.000

EACH

7,172.00000 0.000.000

0.00

0210 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.900

0.000

630-80358  
 

1.000

EACH

3,675.00000 3,307.500.900

0.00

0215 *DRUM CHANNELIZING DEVICE 18.000

0.000

630-80360  
 

50.000

EACH

9.00000 162.0018.000

0.00

0220 *TRAFFIC CONE 135.000

0.000

630-80380  
 

150.000

EACH

7.00000 945.00135.000

0.00
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PCN: 17070-BID    ESTIMATE RUN 09/29/2010

PROJECT: C R100-164                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:47:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 0.000

0.000

630-85041  
 

0.000

DAY 

414.00000 0.000.000

0.00

0230 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.200

F A 

1.00000 0.000.000

0.00

0235 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

57,186.370

F A 

1.00000 0.000.000

0.00

0240 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A OBTAIN POWER FROM 0.000

0.000

700-70074  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0265 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 WIRING (SPECIAL) ADDED WORK 0.750

0.000

613-10010  
 

1.000

L S 

76,529.14000 57,396.860.750

0.00

0280 SOLAR COLLECTION SYSTEM ADDED WORK 0.750

0.000

613-50375  
 

1.000

EACH

30,173.00000 22,629.750.750

0.00
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PCN: 17070-BID    ESTIMATE RUN 09/29/2010

PROJECT: C R100-164                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:47:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 STEEL SIGN POST (W 6X15) ADDED WORK 15.000

0.000

614-00615  
 

15.000

LF  

50.22000 753.3015.000

0.00

0290 CONCRETE FOOTING (TYPE 2) ADDED WORK 1.000

0.000

614-03002  
 

1.000

EACH

1,630.02000 1,630.021.000

0.00

0295 MICROWAVE VEHICLE RADAR DETECTOR ADDED WORK 0.000

0.000

614-72887  
 

2.000

EACH

11,158.10000 0.000.000

0.00

0300 TRAVEL TIME INDICATOR ADDED WORK 1.000

1.500

614-80010  
 

2.500

EACH

11,300.00000 28,250.002.500

16,950.00

0305 CLOSED CIRCUIT TELEVISION POLE ADDED WORK 9.000

0.000

614-87325  
 

9.000

EACH

6,856.77000 61,710.939.000

0.00

0310 MOBILIZATION (WITHOUT AUTOPAY) ADDED WORK 1.000

0.000

626-00100  
 

1.000

L S 

11,000.00000 11,000.001.000

0.00

0315 TRAFFIC SIGNAL CONTROLLER CABINET ADDED WORK 2.000

0.000

614-72855  
 

2.000

EACH

8,400.00000 16,800.002.000

0.00

0320 VIDEO OPTICAL TRANSCEIVER ADDED WORK 0.000

0.000

614-87028  
 

18.000

EACH

970.12000 0.000.000

0.00

0325 VIDEO DECODER 0.000

0.000

614-87660  
 

8.000

EACH

4,122.38000 0.000.000

0.00

0330 REMOVAL OF MANHOLE 0.000

1.000

202-00021  
 

8.000

EACH

689.46000 689.461.000

689.46

0335 REMOVAL OF ASPHALT MAT 8.000

3.000

202-00220  
 

11.000

SY  

3.33000 36.6311.000

9.99
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PCN: 17070-BID    ESTIMATE RUN 09/29/2010

PROJECT: C R100-164                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:47:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 MUCK EXCAVATION 0.000

5.000

203-00100  
 

5.000

CY  

11.62000 58.105.000

58.10

0345 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 0.000

1.000

604-39050  
 

1.000

EACH

4,806.43000 4,806.431.000

4,806.43

0350 3 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 2,840.000

100.000

613-01301  
 

2,940.000

LF  

10.00000 29,400.002,940.000

1,000.00

CAT 654,066.4026,067.98866,649.72CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 SANITARY FACILITY 0.000

0.000

620-00020  
 

0.000

EACH

1,483.00000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 654,066.4026,067.98$866,649.72$CURRENT AMTPROJECT TOTAL


